
EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Exhibit 300: Capital Asset Plan and Business Case Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview (All Capital Assets)

1. Date of Submission: 2010-03-19 17:54:37

2. Agency: 010

3. Bureau: 00

4. Name of this Investment: DOI - Capstone Facility Management System (FMS)

5. Unique Project (Investment) Identifier: 010-00-01-07-01-0031-00

6. What kind of investment will this be in FY 2011?:  Mixed Life Cycle
Planning
Full Acquisition
Operations and Maintenance
Mixed Life Cycle
Multi-Agency Collaboration

7. What was the first budget year this investment was submitted to OMB? *

8. Provide a brief summary and justification for this investment, including a brief description of how
this closes in part or in whole an identified agency performance gap; this description may include links
to relevant information which should include relevant GAO reports, and links to relevant findings of
independent audits.
 The Capstone Facility Management System (FMS) project is to implement a common Facility Maintenance
Management System (FMMS) based on a commercial-off-the-shelf product, across the land managing
bureaus', that has the flexibility to meet the bureaus differing missions. A common facility management system
within these bureaus will provide a method for the Department to collect and analyze comparable facility
information from all bureaus. This project is a collaborative initiative involving multiple bureaus within the
Department of the Interior. It includes the National Park Service (NPS), Bureau of Land Management (BLM),
Fish and Wildlife Service (FWS), U. S. Geological Survey (USGS), Bureau of Reclamation (BOR), the National
Business Center (NBC) and Bureau of Indian Affairs (BIA). Interior owns and operates over 34,000 buildings,
120,000 miles of roads, and a wide variety of other constructed assets. These facilities serve nearly 380 million
visitors annually. They provide schooling for 53,000 Native American children and a place of work for 70,000
Interior full time employees (FTE), 20,000 seasonal employees, and over 200,000 volunteers with the value of
these assets measured in the billions of dollars. Many are priceless for their historical significance.  Each
Bureau operates and developed separate instances of MAXIMO.  In order to increase efficiencies in the
implementation of MAXIMO systems and to streamlines processes, and realize cost savings, DOI will
consolidate bureaus MAXIMO instances into a single platform MAXIMO (SPM) solution.     The transition to the
single platform solution is a phased approach that allows the system to interface and integrate with the
Financial and Business Management System (FBMS).  The schedule assumed for the 2009 President's
budget was that BLM and USGS would complete deployment and FBMS interface tasks in FY 2010, Office of
the Secretary (OS) and FWS in FY 2011, NPS in FY 2012, and BIA and BOR in FY 2013.  This schedule will
be adjusted based upon congressional action on our 2009 budget.    The transition to a single platform solution
has left the project in the mixed life-cycle mode.  The Department will consolidate purchases of hardware and
software, licenses, configuration models and support to realize a single platform solution that enables Interior
to retire redundant systems and have a seamless interface with the FBMS, the system of record.

a.Provide here the date of any approved rebaselining within the past year, the date for the most
recent (or planned)alternatives analysis for this investment, and whether this investment has a
risk management plan and risk register. 
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

9. Did the Agency’s Executive/Investment Committee approve this request?  * 
a.If "yes," what was the date of this approval? *

10. Contact information of Program/Project Manager?
Name:  *
Phone Number:  * 
Email:  * 

11. What project management qualifications does the Project Manager have? (per FAC-P/PM)? *
Project manager has been validated according to FAC-PMPM or DAWIA criteria as qualified for this

investment.
Project manager qualifications according to FAC-P/PM or DAWIA criteria is under review for this

investment.
Project manager assigned to investment, but does not meet requirements according to FAC-P/OM or

DAWIA criteria.
Project manager assigned but qualification status review has not yet started.
No project manager has yet been assigned to this investment.

12. If this investment is a financial management system, then please fill out the following as reported in
the most recent financial systems inventory (FMSI):
 Financial management system name(s) System acronym Unique Project Identifier (UPI) number

* * *

a.   If this investment is a financial management system AND the investment is part of the core
financial system then select the primary FFMIA compliance area that this investment addresses
(choose only one):  * 

computer system security requirement; 
internal control system requirement; 
core financial system requirement according to FSIO standards; 
Federal accounting standard; 
U.S. Government Standard General Ledger at the Transaction Level; 
this is a core financial system, but does not address a FFMIA compliance area; 
Not a core financial system; does not need to comply with FFMIA 
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Section B: Summary of Funding (Budget Authority for Capital Assets)

1.
Table 1: SUMMARY OF FUNDING FOR PROJECT PHASES

(REPORTED IN MILLIONS)
(Estimates for BY+1 and beyond are for planning purposes only and do not represent budget decisions) 

  PY1 and
earlier

PY 2009 CY 2010 BY 2011 BY+1 2012 BY+2 2013 BY+3 2014 BY+4 and
beyond

Total

Planning: * * * * * * * * *

Acquisition: * * * * * * * * *

Subtotal
Planning &
Acquisition:

* * * * * * * * *

Operations
&
Maintenance
:

* * * * * * * * *

Disposition
Costs
(optional):

* * * * * * * * *

SUBTOTAL: * * * * * * * * *

Government FTE Costs should not be included in the amounts provided above.

Government
FTE Costs

* * * * * * * * *

Number of
FTE
represented
by Costs:

* * * * * * * * *

TOTAL(inclu
ding FTE
costs)

* * * * * * * * *

2. If the summary of funding has changed from the FY 2010 President’s Budget request, briefly explain
those changes:
*
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Section C: Acquisition/Contract Strategy (All Capital Assets)

1.
Table 1: Contracts/Task Orders Table

Contract or Task Order
Number

Type of
Contract/Task

Order (In
accordance

with FAR Part
16)

Has
the

contr
act

been
awar
ded
(Y/N)

If so what
is the date

of the
award? If
not, what

is the
planned
award
date?

Start date
of

Contract/T
ask Order

End date
of

Contract/T
ask Order

Total
Value of
Contract/

Task
Order (M)

Is
this
an

Inter
agen

cy
Acqu
isitio
n?

(Y/N)

Is it
perfo
rman

ce
base
d?

(Y/N)

Com
petiti
vely
awar
ded?
(Y/N)

What, if
any,

alternativ
e

financing
option is

being
used?
(ESPC,
UESC,
EUL,
N/A)

Is
EVM

in
the

contr
act?
(Y/N)

BIA- INISMK00090160 Fixed price Y 2007-10-01 2007-10-01 2018-09-30 $7.7 * * * * *

BLM-GS35-5086H Time and
Materials

Y 2004-05-01 2004-05-01 2009-05-01 $8.8 * * * * *

FWS- INF982106X188 Firm Fixed
Price

Y 2009-01-01 2009-01-01 2018-09-30 $14.5 * * * * *

OS-FMS Central Project
Services - INDNBCF08520

Fixed Price Y 2008-10-01 2008-10-01 2010-03-30 $0.5 * * * * *

USGS-05HQFS0058 Firm Fixed
Price

Y 2005-07-18 2005-07-18 2009-06-30 $1.7 * * * * *

BLM-NBD040112 Time and
Materials

Y 2004-06-29 2004-06-29 2009-06-29 $4.5 * * * * *

USGS- INF982106X188 Task Order Y 2009-07-01 2009-07-01 2017-09-30 $3.5 * * * * *

BLM- INL08PD05045 Task Order Y 2009-05-30 2009-06-30 2014-09-30 $5.7 * * * * *

FWS-982106X188
(Modification 0008)

Task Order Y 2006-09-10 2006-10-01 2008-12-31 $1.4 * * * * *

BIA - DJJ-05-C-1115 Fixed price Y 2008-10-01 2008-10-01 2013-09-30 $1,000.0 * * * * *

2. If earned value is not required or will not be a contract requirement for any of the contracts or task
orders above, explain why:
*

3. Is there an acquisition plan which reflects the requirements of FAR Subpart 7.1 and has been approved
in accordance with agency requirements? *

a.If "yes," what is the date? *
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Section D: Performance Information (All Capital Assets)

Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

2008 Management
Excellence: 
Increased

Accountability.

* * System was
running and
available 90

percent of the
time

75 percent 80 percent Complete. 
Bureau systems
are operating
and available

for 80 percent of
the time. 

Achieved by
12/31/2008.

2007 Management
Excellence: 
Increased

Accountability.

* * System was
running and
available 90

percent of the
time

75 percent 78 percent Bureau Maximo
systems were

operational
more than 78
percent of the

time.

2010 Management
Excellence: 
Increased

Accountability.

* * Percent of time
used to produce
standard reports

2 hours 1 hour Standard
reports are

produced within
1 hour. 

Completed July
30, 2010.

2012 Management
Excellence: 
Increased

Accountability.

* * Amount of time
it takes to
respond to
inventory
questions

72 hours 12 hours TBD - Target
June 30, 2012

2012 Management
Excellence: 
Increased

Accountability.

* * System was
running and
available 90

percent of the
time

75 percent 87 percent TBD - Target
June 30, 2012

2011 Management
Excellence: 
Increased

Accountability.

* * Percent of time
used to produce
standard reports

2 hours 45 minutes TBD - Target
June 30, 2011

2011 Management
Excellence: 
Increased

Accountability.

* * System was
running and
available 90

percent of the
time

75 percent 87 percent TBD - Target
June 30, 2011

2008 Management
Excellence: 
Increased

Accountability.

* * Amount of time
it takes to
respond to
inventory
questions

72 hours 20 hours Bureau
response times

to inventory
questions has
decreased to
less than 20

hours. The goal
was completed
by 12/31/2008.

2009 Management
Excellence: 
Increased

Accountability.

* * System was
running and
available 90

percent of the
time

75 percent 85 percent Bureau systems
are available

and operational
85 percent of

the time. 
Completed
7/31/2009.

2013 Management
Excellence: 
Increased

Accountability.

* * Amount of time
it takes to
respond to
inventory

72 hours 10 hours TBD - Target
June 30, 2013
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

questions

2007 Management
Excellence: 
Increased

Accountability.

* * Amount of time
it takes to
respond to
inventory
questions

72 hours 24 hours Bureau Maximo
implementations
have the ability
to respond to

customer
inventory

questions within
24 hours or the
next business

day.

2011 Management
Excellence: 
Increased

Accountability.

* * Amount of time
it takes to
respond to
inventory
questions

72 hours 14 hours TBD - Target
June 30, 2011.

2010 Management
Excellence: 
Increased

Accountability.

* * Amount of time
it takes to
respond to
inventory
questions

72 hours 16 hours Response time
for inventory
questions are
with 16 hours. 
Completed July

30, 2010.

2009 Management
Excellence: 
Increased

Accountability.

* * Percent of time
used to produce
standard reports

2 hours 75 minutes Standard
reports are

produce with 75
minutes.

Completed
12/31/2009.

2009 Management
Excellence: 
Increased

Accountability.

* * Amount of time
it takes to
respond to
inventory
questions

72 hours 18 hours Reponse time
for inventory
questions are
within the 18

hour response
time. 

Completed
6/30/2009.

2012 Management
Excellence: 
Increased

Accountability.

* * Percent of time
used to produce
standard reports

2 hours 30 minutes TBD - Target
June 30, 2012

2013 Management
Excellence: 
Increased

Accountability.

* * Percent of time
used to produce
standard reports

2 hours Real-time
reporting
capabiliity

TBD - Target
June 30, 2013

2010 Management
Excellence: 
Increased

Accountability.

* * Number of
Bureaus using

Maximo version
6.0 or higher

0 - Bureau 5 - Bureaus BLM, BOR,
FWS, NPS and
USGS are using
Maximo version
6.2.  Completed

January 31,
2010.

2011 Management
Excellence: 
Increased

Accountability.

* * Number of
Bureaus using

Maximo version
6.0 or higher

0 - Bureau 6 - Bureaus TBD - Target
June 30, 2011

2007 Management
Excellence: 
Increased

Accountability.

* * Percent of time
used to produce
standard reports

2 hours 105 minutes Bureau Maximo
implementations
have the ability

to produce
standard reports

within the
targeted time

frame.
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Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

2007 Management
Excellence: 
Increased

Accountability.

* * Number of
Bureaus using

Maximo version
6.0 or higher

0 - Bureau 1 - Bureau The Bureau of
Land

Management,
the US

Geological
Survey and US

Fish and
Wildlife Service

are in the
process of
migrating

version 6.2, with
a completion

target of
December 31,

2009.

2008 Management
Excellence: 
Increased

Accountability.

* * Number of
Bureaus using

Maximo version
6.0 or higher

0 - Bureau 2 - Bureaus The US Fish
and Wildlife

Service and the
Bureua of Land
Management

are operational
in version 6.2. 

Completed
6/30/2009.

2012 Management
Excellence: 
Increased

Accountability.

* * Number of
Bureaus using

Maximo version
6.0 or higher

0 - Bureau 7 - Bureaus TBD - Target
June 30, 2012

2008 Management
Excellence: 
Increased

Accountability.

* * Percent of time
used to produce
standard reports

2 hours 90 minutes Standard
reports are

produced within
90 minutes. 

Complete
1/30/2009.

2013 Management
Excellence:
Increased

Accountability.

* * System was
running and
available 90

percent of the
time

75% 90% TBD - Target
June 30, 2013

2009 Management
Excellence: 
Increased

Accountability.

* * Number of
Bureaus using

Maximo version
6.0 or higher

0 - Bureau 4 - Bureaus US FWS and
BLM are
currently

operational in
version 6.2.

Deployment of
verison 6.2 for

USGS and BOR
Completed
12/31/2009.

2013 Management
Excellence:
Increased

Accountability.

* * Number of
Bureaus using

common
Maximo
platform

O Bureaus 3 Bureaus TBD - Target
September 30,

2013
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Part II: Planning, Acquisition And Performance Information

Section A: Cost and Schedule Performance (All Capital Assets)

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

DOI FTE $0.0 $0.0 2006-07-01 2006-07-01 2006-07-31 2006-07-31 100.00% 100.00%

BLM FTE $0.0 $0.0 2008-06-01 2008-06-01 2008-06-30 2008-06-30 100.00% 100.00%

NBC O & M
Contractor

Support

$0.0 $0.0 2008-05-01 2008-05-01 2008-05-30 2008-05-30 100.00% 100.00%

BIA O&M
Contractor

Support

$0.1 $0.1 2007-02-01 2007-02-01 2007-02-28 2007-02-28 100.00% 100.00%

NBC FTE $0.0 $0.0 2008-06-01 2008-06-01 2008-06-30 2008-06-30 100.00% 100.00%

USGS O&M
Contractor

Support

$0.0 $0.0 2007-01-01 2007-01-01 2007-01-31 2007-01-31 100.00% 100.00%

BLM FTE $0.0 $0.0 2007-06-01 2007-06-01 2007-06-30 2007-06-30 100.00% 100.00%

NPS O & M
Contractor

Support

$0.3 $0.3 2008-07-01 2008-07-01 2008-07-31 2008-07-31 100.00% 100.00%

DOI FTE $0.0 $0.0 2005-11-01 2005-11-01 2005-11-30 2005-11-30 100.00% 100.00%

NPS O & M
Contractor

Support

$0.3 $0.3 2008-08-01 2008-08-01 2008-08-29 2008-08-29 100.00% 100.00%

DOI FTE $0.0 $0.0 2007-08-01 2007-08-01 2007-08-31 2007-08-31 100.00% 100.00%

BLM FTE $0.0 $0.0 2007-03-01 2007-03-01 2007-03-31 2007-03-31 100.00% 100.00%

DOI FTE $0.0 $0.0 2008-02-01 2008-02-01 2008-02-29 2008-02-29 100.00% 100.00%

NBC FTE $0.0 $0.0 2008-04-01 2008-04-01 2008-04-30 2008-04-30 100.00% 100.00%

NBC O&M
Contractor

Support

$0.0 $0.0 2006-04-01 2006-04-01 2006-04-30 2006-04-30 100.00% 100.00%

FY 04
Maintenance

$14.8 $15.9 2003-10-01 2003-10-01 2004-09-30 2004-09-30 100.00% 100.00%

BIA FTE $0.0 $0.0 2006-08-01 2006-08-01 2006-08-31 2006-08-31 100.00% 100.00%

BIA O & M
Contractor

Support

$0.1 $0.1 2008-01-01 2008-01-01 2008-01-31 2008-01-31 100.00% 100.00%

BIA FTE $0.0 $0.0 2007-02-01 2007-02-01 2007-02-28 2007-02-28 100.00% 100.00%

USGS O&M
Contractor

Support

$0.0 $0.0 2007-09-01 2007-09-01 2007-09-30 2007-09-30 100.00% 100.00%

BLM FTE $0.0 $0.0 2006-02-01 2006-02-01 2006-02-28 2006-02-28 100.00% 100.00%

FY 09
October

Maintenance

$0.9 $0.9 2008-10-01 2008-10-01 2008-10-31 2008-10-31 100.00% 100.00%

FWS O&M
Contractor

Support

$0.1 $0.1 2006-06-01 2006-06-01 2006-06-30 2006-06-30 100.00% 100.00%

BLM O&M
Contractor

Support

$0.1 $0.1 2007-02-01 2007-02-01 2007-02-28 2007-02-28 100.00% 100.00%
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1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

BIA FTE $0.0 $0.0 2007-09-01 2007-09-01 2007-09-30 2007-09-30 100.00% 100.00%

DOI FTE $0.0 $0.0 2008-09-01 2008-09-01 2008-09-30 2008-09-30 100.00% 100.00%

FY 16
Maintenance

Support

* * 2015-10-01 2016-09-30 0.00% 0.00%

NPS O & M
Contractor

Support

$0.3 $0.3 2008-05-01 2008-05-01 2008-05-30 2008-05-30 100.00% 100.00%

002.00.01 $0.1 $0.1 2005-11-01 2005-11-01 2005-11-30 2005-11-30 100.00% 100.00%

BOR O&M
Contractor

Support

$0.2 $0.2 2006-08-01 2006-08-01 2006-08-31 2006-08-31 100.00% 100.00%

NBC O&M
Contractor

Support

$0.0 $0.0 2007-08-01 2007-08-01 2007-08-31 2007-08-31 100.00% 100.00%

BLM FTE $0.0 $0.0 2008-08-01 2008-08-01 2008-08-29 2008-08-29 100.00% 100.00%

BIA O&M
Contractor

Support

$0.1 $0.1 2006-07-01 2006-07-01 2006-07-31 2006-07-31 100.00% 100.00%

USGS O&M
Contractor

Support

$0.0 $0.0 2005-11-01 2005-11-01 2005-11-30 2005-11-30 100.00% 100.00%

BLM FTE $0.0 $0.0 2008-07-01 2008-07-01 2008-07-31 2008-07-31 100.00% 100.00%

BOR O&M
Contractor

Support

$0.2 $0.2 2006-02-01 2006-02-01 2006-02-28 2006-02-28 100.00% 100.00%

FWS O&M
Contractor

Support

$0.1 $0.1 2006-02-01 2006-02-01 2006-02-28 2006-02-28 100.00% 100.00%

FWS FTE $0.1 $0.1 2007-08-01 2007-08-01 2007-08-31 2007-08-31 100.00% 100.00%

FWS FTE $0.1 $0.1 2006-11-01 2006-11-01 2006-11-30 2006-11-30 100.00% 100.00%

BIA FTE $0.0 $0.0 2005-10-01 2005-10-01 2005-10-31 2005-10-31 100.00% 100.00%

FY 06 May
Maintenance

Support

$1.1 $1.0 2006-05-01 2006-05-01 2006-05-31 2006-05-31 100.00% 100.00%

NBC FTE $0.0 $0.0 2005-11-01 2005-11-01 2005-11-30 2005-11-30 100.00% 100.00%

BLM O&M
Contractor

Support

$0.1 $0.1 2006-07-01 2006-07-01 2006-07-31 2006-07-31 100.00% 100.00%

BOR O&M
Contractor

Support

$0.4 $0.4 2007-03-01 2007-03-01 2007-03-31 2007-03-31 100.00% 100.00%

NBC FTE $0.0 $0.0 2007-08-01 2007-08-01 2007-08-31 2007-08-31 100.00% 100.00%

BLM FTE $0.0 $0.0 2006-09-01 2006-09-01 2006-09-30 2006-09-30 100.00% 100.00%

NPS O&M
Contractor

Support

$0.3 $0.3 2007-03-01 2007-03-01 2007-03-31 2007-03-31 100.00% 100.00%

FWS FTE $0.1 $0.1 2007-05-01 2007-05-01 2007-05-31 2007-05-31 100.00% 100.00%

BLM O&M
Contractor

Support

$0.1 $0.1 2007-04-01 2007-04-01 2007-04-30 2007-04-30 100.00% 100.00%

BLM O & M
Contractor

$0.1 $0.1 2008-02-01 2008-02-01 2008-02-29 2008-02-29 100.00% 100.00%
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1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

Support

FY 09 July
Maintenance

$0.9 $0.9 2009-07-01 2009-07-01 2009-07-31 2009-07-31 100.00% 100.00%

BOR O&M
Contractor

Support

$0.2 $0.2 2006-04-01 2006-04-01 2006-04-30 2006-04-30 100.00% 100.00%

FWS O&M
Contractor

Support

$0.1 $0.1 2006-12-01 2006-12-01 2006-12-31 2006-12-31 100.00% 100.00%

NBC FTE $0.0 $0.0 2006-01-01 2006-01-01 2006-01-31 2006-01-31 100.00% 100.00%

BIA O&M
Contractor

Support

$0.1 $0.1 2006-05-01 2006-05-01 2006-05-31 2006-05-31 100.00% 100.00%

NPS O&M
Contractor

Support

$0.3 $0.3 2005-12-01 2005-12-01 2005-12-31 2005-12-31 100.00% 100.00%

BOR O&M
Contractor

Support

$0.4 $0.4 2007-09-01 2007-09-01 2007-09-30 2007-09-30 100.00% 100.00%

FY 06 Dec
Maintenance

Support

$1.0 $1.0 2005-12-01 2005-12-01 2005-12-31 2005-12-31 100.00% 100.00%

BIA FTE $0.0 $0.0 2008-06-01 2008-06-01 2008-06-30 2008-06-30 100.00% 100.00%

FY 09 June
Maintenance

$0.9 $0.9 2009-06-01 2009-06-01 2009-06-30 2009-06-30 100.00% 100.00%

FY 09
December

Maintenance

$0.9 $0.9 2008-12-31 2008-12-31 2008-12-31 2008-12-31 100.00% 100.00%

USGS O&M
Contractor

Support

$0.0 $0.0 2006-01-01 2006-01-01 2006-01-31 2006-01-31 100.00% 100.00%

USGS O & M
Contractor

Support

$0.0 $0.0 2008-01-01 2008-01-01 2008-01-31 2008-01-31 100.00% 100.00%

USGS O&M
Contractor

Support

$0.0 $0.0 2005-12-01 2005-12-01 2005-12-31 2005-12-31 100.00% 100.00%

BIA FTE $0.0 $0.0 2006-06-01 2006-06-01 2006-06-30 2006-06-30 100.00% 100.00%

DOI FTE $0.0 $0.0 2006-11-01 2006-11-01 2006-11-30 2006-11-30 100.00% 100.00%

BLM FTE $0.0 $0.0 2006-08-01 2006-08-01 2006-08-31 2006-08-31 100.00% 100.00%

BIA FTE $0.0 $0.0 2006-09-01 2006-09-01 2006-09-30 2006-09-30 100.00% 100.00%

FWS FTE $0.1 $0.1 2007-07-01 2007-07-01 2007-07-31 2007-07-31 100.00% 100.00%

NBC O&M
Contractor

Support

$0.0 $0.0 2006-09-01 2006-09-01 2006-09-30 2006-09-30 100.00% 100.00%

DOI FTE $0.0 $0.0 2006-04-01 2006-04-01 2006-04-30 2006-04-30 100.00% 100.00%

NPS FTE $0.0 $0.0 2007-10-01 2007-10-01 2007-10-31 2007-10-31 100.00% 100.00%

DOI FTE $0.0 $0.0 2006-12-01 2006-12-01 2006-12-31 2006-12-31 100.00% 100.00%

BLM O&M
Contractor

Support

$0.1 $0.1 2006-05-01 2006-05-01 2006-05-31 2006-05-31 100.00% 100.00%

DOI FTE $0.0 $0.0 2007-06-01 2007-06-01 2007-06-30 2007-06-30 100.00% 100.00%

BLM FTE $0.0 $0.0 2007-02-01 2007-02-01 2007-02-28 2007-02-28 100.00% 100.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

BOR O & M
Contractor

Support

$0.4 $0.4 2008-09-01 2008-09-01 2008-09-30 2008-09-30 100.00% 100.00%

BIA FTE $0.0 $0.0 2008-04-01 2008-04-01 2008-04-30 2008-04-30 100.00% 100.00%

BLM O&M
Contractor

Support

$0.1 $0.1 2007-08-01 2007-08-01 2007-08-31 2007-08-31 100.00% 100.00%

FWS O&M
Contractor

Support

$0.1 $0.1 2007-07-01 2007-07-01 2007-07-31 2007-07-31 100.00% 100.00%

BIA O & M
Contractor

Support

$0.1 $0.1 2008-07-01 2008-07-01 2008-07-31 2008-07-31 100.00% 100.00%

FWS O&M
Contractor

Support

$0.1 $0.1 2007-03-01 2007-03-01 2007-03-31 2007-03-31 100.00% 100.00%

BIA O&M
Contractor

Support

$0.1 $0.1 2007-01-01 2007-01-01 2007-01-31 2007-01-31 100.00% 100.00%

NPS O & M
Contractor

Support

$0.3 $0.3 2008-02-01 2008-02-01 2008-02-29 2008-02-29 100.00% 100.00%

NPS O&M
Contractor

Support

$0.3 $0.3 2005-11-01 2005-11-01 2005-11-30 2005-11-30 100.00% 100.00%

FY 15
Maintenance

Support

* * 2014-10-01 2015-09-30 0.00% 0.00%

NBC O & M
Contractor

Support

$0.0 $0.0 2008-01-01 2008-01-01 2008-01-31 2008-01-31 100.00% 100.00%

USGS O & M
Contractor

Support

$0.0 $0.0 2008-05-01 2008-05-01 2008-05-30 2008-05-30 100.00% 100.00%

BOR O&M
Contractor

Support

$0.4 $0.4 2007-07-01 2007-07-01 2007-07-31 2007-07-31 100.00% 100.00%

DOI FTE $0.0 $0.0 2007-12-01 2007-12-01 2007-12-31 2007-12-31 100.00% 100.00%

BLM O&M
Contractor

Support

$0.1 $0.1 2005-12-01 2005-12-01 2005-12-31 2005-12-31 100.00% 100.00%

BLM O & M
Contractor

Support

$0.1 $0.1 2008-03-01 2008-03-01 2008-03-31 2008-03-31 100.00% 100.00%

BLM O&M
Contractor

Support

$0.1 $0.1 2007-05-01 2007-05-01 2007-05-31 2007-05-31 100.00% 100.00%

USGS O&M
Contractor

Support

$0.0 $0.0 2006-11-01 2006-11-01 2006-11-30 2006-11-30 100.00% 100.00%

BLM O&M
Contractor

Support

$0.1 $0.1 2007-09-01 2007-09-01 2007-09-30 2007-09-30 100.00% 100.00%

NBC O&M
Contractor

Support

$0.0 $0.0 2006-02-01 2006-02-01 2006-02-28 2006-02-28 100.00% 100.00%

BLM FTE $0.0 $0.0 2006-04-01 2006-04-01 2006-04-30 2006-04-30 100.00% 100.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

USGS O&M
Contractor

Support

$0.0 $0.0 2006-04-01 2006-04-01 2006-04-30 2006-04-30 100.00% 100.00%

FY 17
Maintenance

Support

* * 2016-10-01 2017-09-30 0.00% 0.00%

NBC O&M
Contractor

Support

$0.0 $0.0 2007-03-01 2007-03-01 2007-03-31 2007-03-31 100.00% 100.00%

BLM FTE $0.0 $0.0 2008-05-01 2008-05-01 2008-05-30 2008-05-30 100.00% 100.00%

NPS O&M
Contractor

Support

$0.3 $0.3 2006-05-01 2006-05-01 2006-05-31 2006-05-31 100.00% 100.00%

FWS FTE $0.1 $0.1 2007-09-01 2007-09-01 2007-09-30 2007-09-30 100.00% 100.00%

BIA FTE $0.1 $0.1 2007-10-01 2007-10-01 2007-10-31 2007-10-31 100.00% 100.00%

BIA FTE $0.0 $0.0 2007-01-01 2007-01-01 2007-01-31 2007-01-31 100.00% 100.00%

NPS O&M
Contractor

Support

$0.3 $0.3 2006-02-01 2006-02-01 2006-02-28 2006-02-28 100.00% 100.00%

FWS FTE $0.1 $0.1 2007-12-01 2007-12-01 2007-12-31 2007-12-31 100.00% 100.00%

FY 06 June
Maintenance

Support

$1.1 $1.0 2006-06-01 2006-06-01 2006-06-30 2006-06-30 100.00% 100.00%

NPS O&M
Contractor

Support

$0.3 $0.3 2007-06-01 2007-06-01 2007-06-30 2007-06-30 100.00% 100.00%

BIA FTE $0.0 $0.0 2006-03-01 2006-03-01 2006-03-31 2006-03-31 100.00% 100.00%

BIA FTE $0.0 $0.0 2008-08-01 2008-08-01 2008-08-29 2008-08-29 100.00% 100.00%

NPS O&M
Contractor

Support

$0.3 $0.3 2006-06-01 2006-06-01 2006-06-30 2006-06-30 100.00% 100.00%

NBC FTE $0.0 $0.0 2007-12-01 2007-12-01 2007-12-31 2007-12-31 100.00% 100.00%

NBC FTE $0.0 $0.0 2006-09-01 2006-09-01 2006-09-30 2006-09-30 100.00% 100.00%

FY 07 June
Maintenance

Support

$1.1 $1.1 2007-06-01 2007-06-01 2007-06-30 2007-06-30 100.00% 100.00%

BLM O & M
Contractor

Support

$0.1 $0.1 2008-06-01 2008-06-01 2008-06-30 2008-06-30 100.00% 100.00%

NBC O & M
Contractor

Support

$0.0 $0.0 2008-02-01 2008-02-01 2008-02-29 2008-02-29 100.00% 100.00%

BOR O&M
Contractor

Support

$0.2 $0.2 2006-01-01 2006-01-01 2006-01-31 2006-01-31 100.00% 100.00%

NPS O&M
Contractor

Support

$0.3 $0.3 2006-11-01 2006-11-01 2006-11-30 2006-11-30 100.00% 100.00%

BIA O & M
Contractor

Support

$0.1 $0.1 2008-09-01 2008-09-01 2008-09-30 2008-09-30 100.00% 100.00%

FWS FTE $0.1 $0.1 2006-09-01 2006-09-01 2006-09-30 2006-09-30 100.00% 100.00%

DOI FTE $0.0 $0.0 2007-11-01 2007-11-01 2007-11-30 2007-11-30 100.00% 100.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

FWS FTE $0.1 $0.1 2007-04-01 2007-04-01 2007-04-30 2007-04-30 100.00% 100.00%

DOI FTE $0.0 $0.0 2007-03-01 2007-03-01 2007-03-31 2007-03-31 100.00% 100.00%

BLM O&M
Contractor

Support

$0.1 $0.1 2006-09-01 2006-09-01 2006-09-30 2006-09-30 100.00% 100.00%

FWS FTE $0.1 $0.1 2007-10-01 2007-10-01 2007-10-31 2007-10-31 100.00% 100.00%

NBC O & M
Contractor

Support

$0.0 $0.0 2008-07-01 2008-07-01 2008-07-31 2008-07-31 100.00% 100.00%

BLM FTE $0.0 $0.0 2008-04-01 2008-04-01 2008-04-30 2008-04-30 100.00% 100.00%

BIA FTE $0.0 $0.0 2008-03-01 2008-03-01 2008-03-31 2008-03-31 100.00% 100.00%

NBC FTE $0.0 $0.0 2006-05-01 2006-05-01 2006-05-31 2006-05-31 100.00% 100.00%

BLM FTE $0.0 $0.0 2007-05-01 2007-05-01 2007-05-31 2007-05-31 100.00% 100.00%

DOI FTE $0.0 $0.0 2008-03-01 2008-03-01 2008-03-31 2008-03-31 100.00% 100.00%

NBC FTE $0.0 $0.0 2007-07-01 2007-07-01 2007-07-31 2007-07-31 100.00% 100.00%

NPS O&M
Contractor

Support

$0.3 $0.3 2007-01-01 2007-01-01 2007-01-31 2007-01-31 100.00% 100.00%

USGS O & M
Contractor

Support

$0.0 $0.0 2008-08-01 2008-08-01 2008-08-29 2008-08-29 100.00% 100.00%

BOR O & M
Contractor

Support

$0.4 $0.4 2008-02-01 2008-02-01 2008-02-29 2008-02-29 100.00% 100.00%

FWS FTE $0.1 $0.1 2008-09-01 2008-09-01 2008-09-30 2008-09-30 100.00% 100.00%

FWS O&M
Contractor

Support

$0.1 $0.1 2006-07-01 2006-07-01 2006-07-31 2006-07-31 100.00% 100.00%

Prior Years
Maintenance

$34.7 $34.7 2004-10-01 2004-10-01 2005-09-30 2005-09-30 100.00% 100.00%

FWS FTE $0.1 $0.1 2008-01-01 2008-01-01 2008-01-31 2008-01-31 100.00% 100.00%

BIA O & M
Contractor

Support

$0.1 $0.1 2008-04-01 2008-04-01 2008-04-30 2008-04-30 100.00% 100.00%

BLM FTE $0.0 $0.0 2007-01-01 2007-01-01 2007-01-31 2007-01-31 100.00% 100.00%

NPS O&M
Contractor

Support

$0.3 $0.3 2007-08-01 2007-08-01 2007-08-31 2007-08-31 100.00% 100.00%

BIA O & M
Contractor

Support

$0.1 $0.1 2007-12-01 2007-12-01 2007-12-31 2007-12-31 100.00% 100.00%

FWS O & M
Contractor

Support

$0.1 $0.1 2008-08-01 2008-08-01 2008-08-29 2008-08-29 100.00% 100.00%

NPS O&M
Contractor

Support

$0.3 $0.3 2007-09-01 2007-09-01 2007-09-30 2007-09-30 100.00% 100.00%

NBC FTE $0.0 $0.0 2007-06-01 2007-06-01 2007-06-30 2007-06-30 100.00% 100.00%

NBC O&M
Contractor

Support

$0.0 $0.0 2005-11-01 2005-11-01 2005-11-30 2005-11-30 100.00% 100.00%

NBC O&M
Contractor

$0.0 $0.0 2007-02-01 2007-02-01 2007-02-28 2007-02-28 100.00% 100.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

Support

BLM FTE $0.0 $0.0 2006-10-01 2006-10-01 2006-10-31 2006-10-31 100.00% 100.00%

FY 09
January

Maintenance

$0.9 $0.9 2009-01-01 2009-01-01 2009-01-31 2009-01-31 100.00% 100.00%

BIA FTE $0.0 $0.0 2008-01-01 2008-01-01 2008-01-31 2008-01-31 100.00% 100.00%

BOR O&M
Contractor

Support

$0.2 $0.2 2006-03-01 2006-03-01 2006-03-31 2006-03-31 100.00% 100.00%

DOI FTE $0.0 $0.0 2008-05-01 2008-05-01 2008-05-30 2008-05-30 100.00% 100.00%

BOR O & M
Contractor

Support

$0.4 $0.4 2008-06-01 2008-06-01 2008-06-30 2008-06-30 100.00% 100.00%

NBC O&M
Contractor

Support

$0.0 $0.0 2006-07-01 2006-07-01 2006-07-31 2006-07-31 100.00% 100.00%

USGS O&M
Contractor

Support

$0.0 $0.0 2006-09-01 2006-09-01 2006-09-30 2006-09-30 100.00% 100.00%

NBC O & M
Contractor

Support

$0.0 $0.0 2008-08-01 2008-08-01 2008-08-29 2008-08-29 100.00% 100.00%

FY 06 Apr
Maintenance

Support

$1.0 $1.0 2006-04-01 2006-04-01 2006-04-30 2006-04-30 100.00% 100.00%

NPS O&M
Contractor

Support

$0.3 $0.3 2006-03-01 2006-03-01 2006-03-31 2006-03-31 100.00% 100.00%

NBC O&M
Contractor

Support

$0.0 $0.0 2007-09-01 2007-09-01 2007-09-30 2007-09-30 100.00% 100.00%

DOI FTE $0.0 $0.0 2007-07-01 2007-07-01 2007-07-31 2007-07-31 100.00% 100.00%

FWS FTE $0.1 $0.1 2006-08-01 2006-08-01 2006-08-31 2006-08-31 100.00% 100.00%

DOI FTE $0.0 $0.0 2008-08-01 2008-08-01 2008-08-29 2008-08-29 100.00% 100.00%

USGS O & M
Contractor

Support

$0.0 $0.0 2008-09-01 2008-09-01 2008-09-30 2008-09-30 100.00% 100.00%

NBC FTE $0.0 $0.0 2006-11-01 2006-11-01 2006-11-30 2006-11-30 100.00% 100.00%

BIA O & M
Contractor

Support

$0.1 $0.1 2008-02-01 2008-02-01 2008-02-29 2008-02-29 100.00% 100.00%

NPS O & M
Contract
Support

$0.3 $0.3 2007-10-01 2007-10-01 2007-10-31 2007-10-31 100.00% 100.00%

USGS O&M
Contractor

Support

$0.0 $0.0 2006-12-01 2006-12-01 2006-12-31 2006-12-31 100.00% 100.00%

BLM FTE $0.0 $0.0 2005-12-01 2005-12-01 2005-12-31 2005-12-31 100.00% 100.00%

FWS FTE $0.1 $0.1 2007-03-01 2007-03-01 2007-03-31 2007-03-31 100.00% 100.00%

BLM O&M
Contractor

Support

$0.1 $0.1 2006-03-01 2006-03-01 2006-03-31 2006-03-31 100.00% 100.00%

FWS FTE $0.1 $0.1 2006-01-01 2006-01-01 2006-01-31 2006-01-31 100.00% 100.00%

USGS O&M $0.0 $0.0 2006-03-01 2006-03-01 2006-03-31 2006-03-31 100.00% 100.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

Contractor
Support

BIA O&M
Contractor

Support

$0.1 $0.1 2007-05-01 2007-05-01 2007-05-31 2007-05-31 100.00% 100.00%

FY 07 May
Maintenance

Support

$1.1 $1.1 2007-05-01 2007-05-01 2007-05-31 2007-05-31 100.00% 100.00%

DOI FTE $0.0 $0.0 2005-12-01 2005-12-01 2005-12-31 2005-12-31 100.00% 100.00%

FY 07 Apr
Maintenance

Support

$1.1 $1.1 2007-04-01 2007-04-01 2007-04-30 2007-04-30 100.00% 100.00%

BIA FTE $0.0 $0.0 2007-12-01 2007-12-01 2007-12-31 2007-12-31 100.00% 100.00%

BIA O & M
Contractor

Support

$0.1 $0.1 2008-05-01 2008-05-01 2008-05-30 2008-05-30 100.00% 100.00%

BLM O & M
Contractor

Support

$0.1 $0.1 2008-05-01 2008-05-01 2008-05-30 2008-05-30 100.00% 100.00%

BIA O&M
Contractor

Support

$0.1 $0.1 2006-01-01 2006-01-01 2006-01-31 2006-01-31 100.00% 100.00%

BLM FTE $0.0 $0.0 2005-10-01 2005-10-01 2005-10-31 2005-10-31 100.00% 100.00%

NBC O & M
Contractor

Support

$0.0 $0.0 2007-11-01 2007-11-01 2007-11-30 2007-11-30 100.00% 100.00%

NBC O&M
Contractor

Support

$0.0 $0.0 2006-08-01 2006-08-01 2006-08-31 2006-08-31 100.00% 100.00%

BOR O & M
Contractor

Support

$0.4 $0.4 2008-05-01 2008-05-01 2008-05-30 2008-05-30 100.00% 100.00%

FY 09
February

Maintenance

$0.9 $0.9 2009-02-01 2009-02-01 2009-02-28 2009-02-28 100.00% 100.00%

NPS O&M
Contractor

Support

$0.3 $0.3 2007-07-01 2007-07-01 2007-07-31 2007-07-31 100.00% 100.00%

FWS O&M
Contractor

Support

$0.1 $0.1 2006-03-01 2006-03-01 2006-03-31 2006-03-31 100.00% 100.00%

FWS O&M
Contractor

Support

$0.1 $0.1 2007-05-01 2007-05-01 2007-05-31 2007-05-31 100.00% 100.00%

BIA FTE $0.0 $0.0 2008-07-01 2008-07-01 2008-07-31 2008-07-31 100.00% 100.00%

BIA FTE $0.0 $0.0 2006-02-01 2006-02-01 2006-02-28 2006-02-28 100.00% 100.00%

NPS O&M
Contractor

Support

$0.3 $0.3 2005-10-01 2005-10-01 2005-10-31 2005-10-31 100.00% 100.00%

FWS FTE $0.1 $0.1 2007-11-01 2007-11-01 2007-11-30 2007-11-30 100.00% 100.00%

BOR O&M
Contractor

Support

$0.2 $0.2 2005-12-01 2005-12-01 2005-12-31 2005-12-31 100.00% 100.00%

NBC FTE $0.0 $0.0 2006-10-01 2006-10-01 2006-10-31 2006-10-31 100.00% 100.00%

DOI FTE $0.0 $0.0 2006-08-01 2006-08-01 2006-08-31 2006-08-31 100.00% 100.00%

OMB Circular No. A-11 (REVISED-NOVEMBER 2009) Page  15 / 27 of Section300



EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

NBC FTE $0.0 $0.0 2008-01-01 2008-01-01 2008-01-31 2008-01-31 100.00% 100.00%

BLM FTE $0.0 $0.0 2007-10-01 2007-10-01 2007-10-31 2007-10-31 100.00% 100.00%

BOR O & M
Contractor

Support

$0.2 $0.2 2007-11-01 2007-11-01 2007-11-30 2007-11-30 100.00% 100.00%

USGS O&M
Contractor

Support

$0.0 $0.0 2006-10-01 2006-10-01 2006-10-31 2006-10-31 100.00% 100.00%

BIA O&M
Contractor

Support

$0.1 $0.1 2007-06-01 2007-06-01 2007-06-30 2007-06-30 100.00% 100.00%

DOI FTE $0.0 $0.0 2008-06-01 2008-06-01 2008-06-30 2008-06-30 100.00% 100.00%

BLM O & M
Contractor

Support

$0.1 $0.1 2007-10-01 2007-10-01 2007-10-31 2007-10-31 100.00% 100.00%

FY 07 Oct
Maintenance

Support

$1.1 $1.1 2006-10-01 2006-10-01 2006-10-31 2006-10-31 100.00% 100.00%

BLM O&M
Contractor

Support

$0.1 $0.1 2005-11-01 2005-11-01 2005-11-30 2005-11-30 100.00% 100.00%

FWS FTE $0.1 $0.1 2008-08-01 2008-08-01 2008-08-29 2008-08-29 100.00% 100.00%

NPS O & M
Contractor

Support

$0.3 $0.3 2008-03-01 2008-03-01 2008-03-31 2008-03-31 100.00% 100.00%

FWS FTE $0.1 $0.1 2006-02-01 2006-02-01 2006-02-28 2006-02-28 100.00% 100.00%

NBC FTE $0.0 $0.0 2008-05-01 2008-05-01 2008-05-30 2008-05-30 100.00% 100.00%

BIA FTE $0.0 $0.0 2007-11-01 2007-11-01 2007-11-30 2007-11-30 100.00% 100.00%

BIA O&M
Contractor

Support

$0.1 $0.1 2007-08-01 2007-08-01 2007-08-31 2007-08-31 100.00% 100.00%

USGS O&M
Contractor

Support

$0.0 $0.0 2007-08-01 2007-08-01 2007-08-31 2007-08-31 100.00% 100.00%

BLM FTE $0.0 $0.0 2008-03-01 2008-03-01 2008-03-31 2008-03-31 100.00% 100.00%

FY 07 Dec
Maintenance

Support

$1.1 $1.1 2006-12-01 2006-12-01 2006-12-31 2006-12-31 100.00% 100.00%

BLM FTE $0.0 $0.0 2005-11-01 2005-11-01 2005-11-30 2005-11-30 100.00% 100.00%

FWS O&M
Contractor

Support

$0.1 $0.1 2007-09-01 2007-09-01 2007-09-30 2007-09-30 100.00% 100.00%

FWS O & M
Contractor

Support

$0.1 $0.1 2008-05-01 2008-05-01 2008-05-30 2008-05-30 100.00% 100.00%

NBC O&M
Contractor

Support

$0.0 $0.0 2006-01-01 2006-01-01 2006-01-31 2006-01-31 100.00% 100.00%

NPS O&M
Contractor

Support

$0.3 $0.3 2006-07-01 2006-07-01 2006-07-31 2006-07-31 100.00% 100.00%

FWS FTE $0.1 $0.1 2006-12-01 2006-12-01 2006-12-31 2006-12-31 100.00% 100.00%

NBC FTE $0.0 $0.0 2006-03-01 2006-03-01 2006-03-31 2006-03-31 100.00% 100.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

NBC FTE $0.0 $0.0 2008-02-01 2008-02-01 2008-02-29 2008-02-29 100.00% 100.00%

BLM FTE $0.0 $0.0 2006-01-01 2006-01-01 2006-01-31 2006-01-31 100.00% 100.00%

FY 10
Maintenance

Support

$14.0 $12.2 2009-10-01 2009-10-01 2010-09-30 80.00% 80.00%

FWS O&M
Contractor

Support

$0.1 $0.1 2007-06-01 2007-06-01 2007-06-30 2007-06-30 100.00% 100.00%

NBC FTE $0.0 $0.0 2008-07-01 2008-07-01 2008-07-31 2008-07-31 100.00% 100.00%

DOI FTE $0.0 $0.0 2007-09-01 2007-09-01 2007-09-30 2007-09-30 100.00% 100.00%

BOR O&M
Contractor

Support

$0.4 $0.4 2007-05-01 2007-05-01 2007-05-31 2007-05-31 100.00% 100.00%

BLM FTE $0.0 $0.0 2007-04-01 2007-04-01 2007-04-30 2007-04-30 100.00% 100.00%

BIA FTE $0.0 $0.0 2008-09-01 2008-09-01 2008-09-30 2008-09-30 100.00% 100.00%

NBC FTE $0.0 $0.0 2006-12-01 2006-12-01 2006-12-31 2006-12-31 100.00% 100.00%

BLM O&M
Contractor

Support

$0.1 $0.1 2006-02-01 2006-02-01 2006-02-28 2006-02-28 100.00% 100.00%

USGS O & M
Contractor

Support

$0.0 $0.0 2008-04-01 2008-04-01 2008-04-30 2008-04-30 100.00% 100.00%

NBC O&M
Contractor

Support

$0.0 $0.0 2006-03-01 2006-03-01 2006-03-31 2006-03-31 100.00% 100.00%

BOR O&M
Contractor

Support

$0.4 $0.4 2006-11-01 2006-11-01 2006-11-30 2006-11-30 100.00% 100.00%

BIA FTE $0.0 $0.0 2006-01-01 2006-01-01 2006-01-31 2006-01-31 100.00% 100.00%

NBC FTE $0.0 $0.0 2007-04-01 2007-04-01 2007-04-30 2007-04-30 100.00% 100.00%

FWS O&M
Contractor

Support

$0.1 $0.1 2006-05-01 2006-05-01 2006-05-31 2006-05-31 100.00% 100.00%

FY 06 Mar
Maintenance

Support

$1.0 $1.0 2006-03-01 2006-03-01 2006-03-31 2006-03-31 100.00% 100.00%

FY 06 Jan
Maintenance

Support

$1.0 $1.0 2006-01-01 2006-01-01 2006-01-31 2006-01-31 100.00% 100.00%

BIA O&M
Contractor

Support

$0.1 $0.1 2006-08-01 2006-08-01 2006-08-31 2006-08-31 100.00% 100.00%

BOR O&M
Contractor

Support

$0.2 $0.2 2006-09-01 2006-09-01 2006-09-30 2006-09-30 100.00% 100.00%

BIA O&M
Contractor

Support

$0.1 $0.1 2006-06-01 2006-06-01 2006-06-30 2006-06-30 100.00% 100.00%

BOR O&M
Contractor

Support

$0.4 $0.4 2006-12-01 2006-12-01 2006-12-31 2006-12-31 100.00% 100.00%

BOR O&M
Contractor

Support

$0.4 $0.4 2007-04-01 2007-04-01 2007-04-30 2007-04-30 100.00% 100.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

NPS O & M
Contractor

Support

$0.0 $0.0 2008-09-01 2008-09-01 2008-09-30 2008-09-30 100.00% 100.00%

BIA O&M
Contractor

Support

$0.1 $0.1 2006-04-01 2006-04-01 2006-04-30 2006-04-30 100.00% 100.00%

NPS O&M
Contractor

Support

$0.3 $0.3 2007-04-01 2007-04-01 2007-04-30 2007-04-30 100.00% 100.00%

DOI FTE $0.0 $0.0 2007-01-01 2007-01-01 2007-01-31 2007-01-31 100.00% 100.00%

FWS O & M
Contractor

Support

$0.1 $0.1 2008-06-01 2008-06-01 2008-06-30 2008-06-30 100.00% 100.00%

BLM O & M
Contractor

Support

$0.1 $0.1 2008-09-01 2008-09-01 2008-09-30 2008-09-30 100.00% 100.00%

BLM O & M
Contractor

Support

$0.1 $0.1 2008-08-01 2008-08-01 2008-08-29 2008-08-29 100.00% 100.00%

FWS O & M
Contractor

Support

$0.1 $0.1 2008-04-01 2008-04-01 2008-04-30 2008-04-30 100.00% 100.00%

NBC O&M
Contractor

Support

$0.0 $0.0 2006-12-01 2006-12-01 2006-12-31 2006-12-31 100.00% 100.00%

FWS O & M
Contractor

Support

$0.1 $0.1 2008-02-01 2008-02-01 2008-02-29 2008-02-29 100.00% 100.00%

FWS O & M
Contractor

Support

$0.1 $0.1 2008-07-01 2008-07-01 2008-07-31 2008-07-31 100.00% 100.00%

BOR O&M
Contractor

Support

$0.2 $0.2 2006-06-01 2006-06-01 2006-06-30 2006-06-30 100.00% 100.00%

DOI FTE $0.0 $0.0 2008-01-01 2008-01-01 2008-01-31 2008-01-31 100.00% 100.00%

BIA O&M
Contractor

Support

$0.1 $0.1 2006-12-01 2006-12-01 2006-12-31 2006-12-31 100.00% 100.00%

BOR O & M
Contractor

Support

$0.4 $0.4 2008-07-01 2008-07-01 2008-07-31 2008-07-31 100.00% 100.00%

BLM FTE $0.0 $0.0 2006-06-01 2006-06-01 2006-06-30 2006-06-30 100.00% 100.00%

BOR O&M
Contractor

Support

$0.2 $0.2 2006-05-01 2006-05-01 2006-05-31 2006-05-31 100.00% 100.00%

BIA O&M
Contractor

Support

$0.1 $0.1 2005-11-01 2005-11-01 2005-11-30 2005-11-30 100.00% 100.00%

FY 06 Aug
Maintenance

Support

$1.0 $1.0 2006-08-01 2006-08-01 2006-08-31 2006-08-31 100.00% 100.00%

BLM O & M
Contractor

Support

$0.1 $0.1 2008-04-01 2008-04-01 2008-04-30 2008-04-30 100.00% 100.00%

BLM O&M
Contractor

Support

$0.1 $0.1 2006-12-01 2006-12-01 2006-12-31 2006-12-31 100.00% 100.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

FWS O & M
Contractor

Support

$0.1 $0.1 2008-01-01 2008-01-01 2008-01-31 2008-01-31 100.00% 100.00%

BIA FTE $0.0 $0.0 2005-11-01 2005-11-01 2005-11-30 2005-11-30 100.00% 100.00%

NBC FTE $0.0 $0.0 2007-11-01 2007-11-01 2007-11-30 2007-11-30 100.00% 100.00%

BIA O&M
Contractor

Support

$0.1 $0.1 2005-10-01 2005-10-01 2005-10-31 2005-10-31 100.00% 100.00%

FY 09 April
Maintenance

$0.9 $0.9 2009-04-01 2009-04-01 2009-04-30 2009-04-30 100.00% 100.00%

NBC FTE $0.0 $0.0 2007-01-01 2007-01-01 2007-01-31 2007-01-31 100.00% 100.00%

FY 13
Maintenance

Support

* * 2012-10-01 2013-09-30 0.00% 0.00%

BIA FTE $0.0 $0.0 2006-12-01 2006-12-01 2006-12-31 2006-12-31 100.00% 100.00%

FWS FTE $0.1 $0.1 2006-05-01 2006-05-01 2006-05-31 2006-05-31 100.00% 100.00%

FY 05
Maintenance

$12.9 $12.9 2004-10-01 2004-10-01 2005-09-30 2005-09-30 100.00% 100.00%

BOR O&M
Contractor

Support

$0.2 $0.2 2005-10-01 2005-10-01 2005-10-31 2005-10-31 100.00% 100.00%

NPS O&M
Contractor

Support

$0.3 $0.3 2006-01-01 2006-01-01 2006-01-31 2006-01-31 100.00% 100.00%

BLM O&M
Contractor

Support

$0.1 $0.1 2005-10-01 2005-10-01 2005-10-31 2005-10-31 100.00% 100.00%

BIA O&M
Contractor

Support

$0.1 $0.1 2006-03-01 2006-03-01 2006-03-31 2006-03-31 100.00% 100.00%

NPS O & M
Contractor

Support

$0.0 $0.0 2008-02-01 2008-02-01 2008-02-29 2008-02-29 100.00% 100.00%

NPS O & M
Contractor

Support

$0.3 $0.3 2008-04-01 2008-04-01 2008-04-30 2008-04-30 100.00% 100.00%

USGS O&M
Contractor

Support

$0.0 $0.0 2006-06-01 2006-06-01 2006-06-30 2006-06-30 100.00% 100.00%

FY 11
Maintenance

Support

* * 2010-10-01 2011-09-30 0.00% 0.00%

BLM FTE $0.0 $0.0 2007-11-01 2007-11-01 2007-11-30 2007-11-30 100.00% 100.00%

BIA FTE $0.0 $0.0 2007-07-01 2007-07-01 2007-07-31 2007-07-31 100.00% 100.00%

BIA O & M
Contractor

Support

$0.1 $0.1 2008-06-01 2008-06-01 2008-06-30 2008-06-30 100.00% 100.00%

DOI FTE $0.0 $0.0 2006-02-01 2006-02-01 2006-02-28 2006-02-28 100.00% 100.00%

NBC O&M
Contractor

Support

$0.0 $0.0 2005-10-01 2005-10-01 2005-10-31 2005-10-31 100.00% 100.00%

USGS O&M
Contractor

Support

$0.0 $0.0 2005-10-01 2005-10-01 2005-10-31 2005-10-31 100.00% 100.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

NBC FTE $0.0 $0.0 2008-08-01 2008-08-01 2008-08-29 2008-08-29 100.00% 100.00%

NBC FTE $0.0 $0.0 2006-06-01 2006-06-01 2006-06-30 2006-06-30 100.00% 100.00%

BOR O&M
Contractor

Support

$0.4 $0.4 2007-06-01 2007-06-01 2007-06-30 2007-06-30 100.00% 100.00%

DOI FTE $0.0 $0.0 2007-05-01 2007-05-01 2007-05-31 2007-05-31 100.00% 100.00%

FWS O&M
Contractor

Support

$0.1 $0.1 2006-08-01 2006-08-01 2006-08-31 2006-08-31 100.00% 100.00%

BLM FTE $0.0 $0.0 2006-07-01 2006-07-01 2006-07-31 2006-07-31 100.00% 100.00%

DOI FTE $0.0 $0.0 2006-10-01 2006-10-01 2006-10-31 2006-10-31 100.00% 100.00%

FWS FTE $0.1 $0.1 2006-04-01 2006-04-01 2006-04-30 2006-04-30 100.00% 100.00%

BIA FTE $0.0 $0.0 2008-05-01 2008-05-01 2008-05-30 2008-05-30 100.00% 100.00%

BLM FTE $0.0 $0.0 2007-07-01 2007-07-01 2007-07-31 2007-07-31 100.00% 100.00%

BIA FTE $0.0 $0.0 2006-07-01 2006-07-01 2006-07-31 2006-07-31 100.00% 100.00%

BOR O&M
Contractor

Support

$0.2 $0.2 2005-11-01 2005-11-01 2005-11-30 2005-11-30 100.00% 100.00%

FY 07 Jan
Maintenance

Support

$1.1 $1.1 2007-01-01 2007-01-01 2007-01-31 2007-01-31 100.00% 100.00%

BLM O&M
Contractor

Support

$0.1 $0.1 2006-06-01 2006-06-01 2006-06-30 2006-06-30 100.00% 100.00%

USGS O & M
Contractor

Support

$0.0 $0.0 2008-03-01 2008-03-01 2008-03-31 2008-03-31 100.00% 100.00%

NBC FTE $0.0 $0.0 2005-12-01 2005-12-01 2005-12-31 2005-12-31 100.00% 100.00%

NBC FTE $0.0 $0.0 2006-08-01 2006-08-01 2006-08-31 2006-08-31 100.00% 100.00%

BIA FTE $0.0 $0.0 2006-05-01 2006-05-01 2006-05-31 2006-05-31 100.00% 100.00%

USGS O & M
Contractor

Support

$0.0 $0.0 2007-12-01 2007-12-01 2007-12-31 2007-12-31 100.00% 100.00%

BLM O&M
Contractor

Support

$0.1 $0.1 2007-01-01 2007-01-01 2007-01-31 2007-01-31 100.00% 100.00%

FY 06 Oct
Maintenance

Support

$1.0 $1.0 2005-10-01 2005-10-01 2005-10-31 2005-10-31 100.00% 100.00%

DOI FTE $0.0 $0.0 2007-10-01 2007-10-01 2007-10-31 2007-10-31 100.00% 100.00%

USGS O&M
Contractor

Support

$0.0 $0.0 2007-07-01 2007-07-01 2007-07-31 2007-07-31 100.00% 100.00%

BIA FTE $0.0 $0.0 2008-02-01 2008-02-01 2008-02-29 2008-02-29 100.00% 100.00%

USGS O&M
Contractor

Support

$0.0 $0.0 2007-04-01 2007-04-01 2007-04-30 2007-04-30 100.00% 100.00%

USGS O&M
Contractor

Support

$0.0 $0.0 2007-02-01 2007-02-01 2007-02-28 2007-02-28 100.00% 100.00%

FWS FTE $0.1 $0.1 2005-11-01 2005-11-01 2005-11-30 2005-11-30 100.00% 100.00%

BIA O&M $0.1 $0.1 2006-02-01 2006-02-01 2006-02-28 2006-02-28 100.00% 100.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

Contractor
Support

BOR O & M
Contractor

Support

$0.4 $0.4 2007-12-01 2007-12-01 2007-12-31 2007-12-31 100.00% 100.00%

BOR O & M
Contractor

Support

$0.1 $0.1 2007-10-01 2007-10-01 2007-10-31 2007-10-31 100.00% 100.00%

NBC FTE $0.0 $0.0 2007-09-01 2007-09-01 2007-09-30 2007-09-30 100.00% 100.00%

DOI FTE $0.0 $0.0 2006-09-01 2006-09-01 2006-09-30 2006-09-30 100.00% 100.00%

BLM O&M
Contractor

Support

$0.1 $0.1 2007-07-01 2007-07-01 2007-07-31 2007-07-31 100.00% 100.00%

NPS O&M
Contractor

Support

$0.3 $0.3 2006-09-01 2006-09-01 2006-09-30 2006-09-30 100.00% 100.00%

FY 06 July
Maintenance

Support

$1.0 $1.0 2006-07-01 2006-07-01 2006-07-31 2006-07-31 100.00% 100.00%

FWS FTE $0.1 $0.1 2005-10-01 2005-10-01 2005-10-31 2005-10-31 100.00% 100.00%

BLM FTE $0.0 $0.0 2007-12-01 2007-12-01 2007-12-31 2007-12-31 100.00% 100.00%

BIA FTE $0.0 $0.0 2006-04-01 2006-04-01 2006-04-30 2006-04-30 100.00% 100.00%

FWS O&M
Contractor

Support

$0.1 $0.1 2006-10-01 2006-10-01 2006-10-31 2006-10-31 100.00% 100.00%

NBC O & M
Contractor

Support

$0.0 $0.0 2008-03-01 2008-03-01 2008-03-31 2008-03-31 100.00% 100.00%

NPS O & M
Contractor

Support

$0.3 $0.3 2008-09-01 2008-09-01 2008-09-30 2008-09-30 100.00% 100.00%

FY 06 Nov
Maintenance

Support

$1.0 $1.0 2005-11-01 2005-11-01 2005-11-30 2005-11-30 100.00% 100.00%

BIA O & M
Contractor

Support

$0.1 $0.1 2007-10-01 2007-10-01 2007-10-31 2007-10-31 100.00% 100.00%

FWS FTE $0.1 $0.1 2006-03-01 2006-03-01 2006-03-31 2006-03-31 100.00% 100.00%

FY 12
Maintenance

Support

* * 2011-10-01 2012-09-30 0.00% 0.00%

FWS O&M
Contractor

Support

$0.1 $0.1 2005-12-01 2005-12-01 2005-12-31 2005-12-31 100.00% 100.00%

FY 03
Maintenance

$2.8 $2.8 2002-10-01 2002-10-01 2003-09-30 2003-09-30 100.00% 100.00%

FWS FTE $0.1 $0.1 2008-02-01 2008-02-01 2008-02-29 2008-02-29 100.00% 100.00%

NPS O & M
Contractor

Support

$0.3 $0.3 2008-06-01 2008-06-01 2008-06-30 2008-06-30 100.00% 100.00%

BOR O&M
Contractor

Support

$0.4 $0.4 2007-08-01 2007-08-01 2007-08-31 2007-08-31 100.00% 100.00%

NBC O & M
Contractor

$0.0 $0.0 2008-04-01 2008-04-01 2008-04-30 2008-04-30 100.00% 100.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

Support

BLM O&M
Contractor

Support

$0.1 $0.1 2006-10-01 2006-10-01 2006-10-31 2006-10-31 100.00% 100.00%

FWS O&M
Contractor

Support

$0.1 $0.1 2007-08-01 2007-08-01 2007-08-31 2007-08-31 100.00% 100.00%

NBC O&M
Contractor

Support

$0.0 $0.0 2006-05-01 2006-05-01 2006-05-31 2006-05-31 100.00% 100.00%

FY 09 August
Maintenance

$0.9 $0.9 2009-08-01 2009-08-01 2009-08-31 2009-08-31 100.00% 100.00%

FWS FTE $0.1 $0.1 2006-06-01 2006-06-01 2006-06-30 2006-06-30 100.00% 100.00%

DOI FTE $0.0 $0.0 2006-06-01 2006-06-01 2006-06-30 2006-06-30 100.00% 100.00%

FY 14
Maintenance

Support

* * 2013-10-01 2014-09-30 0.00% 0.00%

FWS O & M
Contractor

Support

$0.1 $0.1 2007-10-01 2007-10-01 2007-10-31 2007-10-31 100.00% 100.00%

FWS O & M
Contractor

Support

$0.1 $0.1 2007-12-01 2007-12-01 2007-12-31 2007-12-31 100.00% 100.00%

BIA O & M
Contractor

Support

$0.1 $0.1 2008-03-01 2008-03-01 2008-03-31 2008-03-31 100.00% 100.00%

NBC O&M
Contractor

Support

$0.0 $0.0 2006-06-01 2006-06-01 2006-06-30 2006-06-30 100.00% 100.00%

NBC O&M
Contractor

Support

$0.0 $0.0 2006-10-01 2006-10-01 2006-10-31 2006-10-31 100.00% 100.00%

BIA O & M
Contractor

Support

$0.1 $0.1 2007-11-01 2007-11-01 2007-11-30 2007-11-30 100.00% 100.00%

BIA O&M
Contractor

Support

$0.1 $0.1 2007-07-01 2007-07-01 2007-07-31 2007-07-31 100.00% 100.00%

BIA O&M
Contractor

Support

$0.1 $0.1 2005-12-01 2005-12-01 2005-12-31 2005-12-31 100.00% 100.00%

BLM O&M
Contractor

Support

$0.1 $0.1 2006-08-01 2006-08-01 2006-08-31 2006-08-31 100.00% 100.00%

BLM FTE $0.0 $0.0 2006-12-01 2006-12-01 2006-12-31 2006-12-31 100.00% 100.00%

USGS O & M
Contractor

Support

$0.0 $0.0 2008-06-01 2008-06-01 2008-06-30 2008-06-30 100.00% 100.00%

FWS O&M
Contractor

Support

$0.1 $0.1 2006-01-01 2006-01-01 2006-01-31 2006-01-31 100.00% 100.00%

NBC FTE $0.0 $0.0 2006-02-01 2006-02-01 2006-02-28 2006-02-28 100.00% 100.00%

USGS O&M
Contractor

Support

$0.0 $0.0 2007-05-01 2007-05-01 2007-05-31 2007-05-31 100.00% 100.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

BLM FTE $0.0 $0.0 2008-01-01 2008-01-01 2008-01-31 2008-01-31 100.00% 100.00%

BIA O&M
Contractor

Support

$0.1 $0.1 2007-03-01 2007-03-01 2007-03-31 2007-03-31 100.00% 100.00%

DOI FTE $0.0 $0.0 2008-07-01 2008-07-01 2008-07-31 2008-07-31 100.00% 100.00%

NBC FTE $0.0 $0.0 2007-05-01 2007-05-01 2007-05-31 2007-05-31 100.00% 100.00%

FWS FTE $0.1 $0.1 2005-12-01 2005-12-01 2005-12-31 2005-12-31 100.00% 100.00%

NBC FTE $0.0 $0.0 2008-09-01 2008-09-01 2008-09-30 2008-09-30 100.00% 100.00%

BLM FTE $0.0 $0.0 2007-09-01 2007-09-01 2007-09-30 2007-09-30 100.00% 100.00%

FWS O & M
Contractor

Support

$0.1 $0.1 2007-11-01 2007-11-01 2007-11-30 2007-11-30 100.00% 100.00%

BLM FTE $0.0 $0.0 2006-05-01 2006-05-01 2006-05-31 2006-05-31 100.00% 100.00%

FY 02
Maintenance

$3.2 $3.2 2001-10-01 2001-10-01 2002-09-30 2002-09-30 100.00% 100.00%

FWS FTE $0.1 $0.1 2007-02-01 2007-02-01 2007-02-28 2007-02-28 100.00% 100.00%

BIA FTE $0.0 $0.0 2007-08-01 2007-08-01 2007-08-31 2007-08-31 100.00% 100.00%

NBC O&M
Contractor

Support

$0.0 $0.0 2005-12-01 2005-12-01 2005-12-31 2005-12-31 100.00% 100.00%

DOI FTE $0.0 $0.0 2007-02-01 2007-02-01 2007-02-28 2007-02-28 100.00% 100.00%

USGS O & M
Contractor

Support

$0.0 $0.0 2007-10-01 2007-10-01 2007-10-31 2007-10-31 100.00% 100.00%

NPS O&M
Contractor

Support

$0.3 $0.3 2006-04-01 2006-04-01 2006-04-30 2006-04-30 100.00% 100.00%

FWS O & M
Contractor

Support

$0.1 $0.1 2008-03-01 2008-03-01 2008-03-31 2008-03-31 100.00% 100.00%

BOR O&M
Contractor

Support

$0.2 $0.2 2006-07-01 2006-07-01 2006-07-31 2006-07-31 100.00% 100.00%

USGS O&M
Contractor

Support

$0.0 $0.0 2007-03-01 2007-03-01 2007-03-31 2007-03-31 100.00% 100.00%

NPS O&M
Contractor

Support

$0.3 $0.3 2006-12-01 2006-12-01 2006-12-31 2006-12-31 100.00% 100.00%

BLM O&M
Contractor

Support

$0.1 $0.1 2007-03-01 2007-03-01 2007-03-31 2007-03-31 100.00% 100.00%

BIA FTE $0.0 $0.0 2007-05-01 2007-05-01 2007-05-31 2007-05-31 100.00% 100.00%

BLM O&M
Contractor

Support

$0.1 $0.1 2006-11-01 2006-11-01 2006-11-30 2006-11-30 100.00% 100.00%

FY 06 Sept
Maintenance

Support

$1.0 $1.0 2006-09-01 2006-09-01 2006-09-30 2006-09-30 100.00% 100.00%

NBC FTE $0.0 $0.0 2008-03-01 2008-03-01 2008-03-31 2008-03-31 100.00% 100.00%

BIA FTE $0.0 $0.0 2006-10-01 2006-10-01 2006-10-31 2006-10-31 100.00% 100.00%

FWS O&M
Contractor

$0.1 $0.1 2006-11-01 2006-11-01 2006-11-30 2006-11-30 100.00% 100.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

Support

DOI FTE $0.0 $0.0 2005-10-01 2005-10-01 2005-10-31 2005-10-31 100.00% 100.00%

USGS O&M
Contractor

Support

$0.0 $0.0 2006-08-01 2006-08-01 2006-08-31 2006-08-31 100.00% 100.00%

BIA O&M
Contractor

Support

$0.1 $0.1 2007-09-01 2007-09-01 2007-09-30 2007-09-30 100.00% 100.00%

FWS O&M
Contractor

Support

$0.1 $0.1 2007-04-01 2007-04-01 2007-04-30 2007-04-30 100.00% 100.00%

USGS O&M
Contractor

Support

$0.0 $0.0 2006-05-01 2006-05-01 2006-05-31 2006-05-31 100.00% 100.00%

NPS O & M
Contractor

Support

$0.3 $0.3 2007-11-01 2007-11-01 2007-11-30 2007-11-30 100.00% 100.00%

FWS O&M
Contractor

Support

$0.1 $0.1 2007-02-01 2007-02-01 2007-02-28 2007-02-28 100.00% 100.00%

NBC FTE $0.3 $0.3 2007-10-01 2007-10-01 2007-10-31 2007-10-31 100.00% 100.00%

NPS O & M
Contractor

Support

$0.3 $0.3 2008-01-01 2008-01-01 2008-01-31 2008-01-31 100.00% 100.00%

BLM FTE $0.0 $0.0 2006-11-01 2006-11-01 2006-11-30 2006-11-30 100.00% 100.00%

NBC FTE $0.0 $0.0 2005-10-01 2005-10-01 2005-10-31 2005-10-31 100.00% 100.00%

USGS O & M
Contractor

Support

$0.0 $0.0 2007-11-01 2007-11-01 2007-11-30 2007-11-30 100.00% 100.00%

FWS O&M
Contractor

Support

$0.1 $0.1 2005-10-01 2005-10-01 2005-10-31 2005-10-31 100.00% 100.00%

BLM FTE $0.0 $0.0 2008-09-01 2008-09-01 2008-09-30 2008-09-30 100.00% 100.00%

FWS FTE $0.1 $0.1 2008-04-01 2008-04-01 2008-04-30 2008-04-30 100.00% 100.00%

BLM O&M
Contractor

Support

$0.1 $0.1 2007-06-01 2007-06-01 2007-06-30 2007-06-30 100.00% 100.00%

BLM O & M
Contractor

Support

$0.1 $0.1 2007-11-01 2007-11-01 2007-11-30 2007-11-30 100.00% 100.00%

USGS O&M
Contractor

Support

$0.0 $0.0 2007-06-01 2007-06-01 2007-06-30 2007-06-30 100.00% 100.00%

NBC O & M
Contractor

Support

$0.0 $0.0 2007-10-01 2007-10-01 2007-10-31 2007-10-31 100.00% 100.00%

BOR O & M
Contractor

Support

$0.4 $0.4 2008-04-01 2008-04-01 2008-04-30 2008-04-30 100.00% 100.00%

NBC O & M
Contractor

Support

$0.0 $0.0 2007-12-01 2007-12-01 2007-12-31 2007-12-31 100.00% 100.00%

BLM O & M
Contractor

Support

$0.1 $0.1 2007-12-01 2007-12-01 2007-12-31 2007-12-31 100.00% 100.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

NPS O&M
Contractor

Support

$0.3 $0.3 2006-08-01 2006-08-01 2006-08-31 2006-08-31 100.00% 100.00%

USGS O & M
Contractor

Support

$0.0 $0.0 2008-02-01 2008-02-01 2008-02-29 2008-02-29 100.00% 100.00%

NBC O&M
Contractor

Support

$0.0 $0.0 2006-11-01 2006-11-01 2006-11-30 2006-11-30 100.00% 100.00%

USGS O & M
Contractor

Support

$0.0 $0.0 2008-07-01 2008-07-01 2008-07-31 2008-07-31 100.00% 100.00%

BIA FTE $0.0 $0.0 2005-12-01 2005-12-01 2005-12-31 2005-12-31 100.00% 100.00%

FWS O & M
Contractor

Support

$0.1 $0.1 2008-09-01 2008-09-01 2008-09-30 2008-09-30 100.00% 100.00%

BOR O&M
Contractor

Support

$0.4 $0.4 2007-01-01 2007-01-01 2007-01-31 2007-01-31 100.00% 100.00%

FWS FTE $0.1 $0.1 2008-07-01 2008-07-01 2008-07-31 2008-07-31 100.00% 100.00%

NBC FTE $0.0 $0.0 2006-04-01 2006-04-01 2006-04-30 2006-04-30 100.00% 100.00%

NBC O&M
Contractor

Support

$0.0 $0.0 2007-01-01 2007-01-01 2007-01-31 2007-01-31 100.00% 100.00%

FWS FTE $0.1 $0.1 2008-06-01 2008-06-01 2008-06-30 2008-06-30 100.00% 100.00%

FWS O&M
Contractor

Support

$0.1 $0.1 2006-04-01 2006-04-01 2006-04-30 2006-04-30 100.00% 100.00%

NBC FTE $0.0 $0.0 2006-07-01 2006-07-01 2006-07-31 2006-07-31 100.00% 100.00%

FWS O&M
Contractor

Support

$0.1 $0.1 2006-09-01 2006-09-01 2006-09-30 2006-09-30 100.00% 100.00%

USGS O&M
Contractor

Support

$0.0 $0.0 2006-02-01 2006-02-01 2006-02-28 2006-02-28 100.00% 100.00%

BOR O & M
Contractor

Support

$0.4 $0.4 2008-08-01 2008-08-01 2008-08-29 2008-08-29 100.00% 100.00%

NBC FTE $0.0 $0.0 2007-02-01 2007-02-01 2007-02-28 2007-02-28 100.00% 100.00%

BLM O & M
Contractor

Support

$0.1 $0.1 2008-07-01 2008-07-01 2008-07-31 2008-07-31 100.00% 100.00%

NBC O&M
Contractor

Support

$0.0 $0.0 2007-05-01 2007-05-01 2007-05-31 2007-05-31 100.00% 100.00%

FY 07 Feb
Maintenance

Support

$1.1 $1.1 2007-02-01 2007-02-01 2007-02-28 2007-02-28 100.00% 100.00%

NPS O & M
Contractor

Support

$0.3 $0.3 2007-12-01 2007-12-01 2007-12-31 2007-12-31 100.00% 100.00%

BLM FTE $0.0 $0.0 2007-08-01 2007-08-01 2007-08-31 2007-08-31 100.00% 100.00%

BIA O&M
Contractor

Support

$0.1 $0.1 2006-10-01 2006-10-01 2006-10-31 2006-10-31 100.00% 100.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

BIA O & M
Contractor

Support

$0.1 $0.1 2008-08-01 2008-08-01 2008-08-29 2008-08-29 100.00% 100.00%

DOI FTE $0.0 $0.0 2006-05-01 2006-05-01 2006-05-31 2006-05-31 100.00% 100.00%

NPS O&M
Contractor

Support

$0.3 $0.3 2007-02-01 2007-02-01 2007-02-28 2007-02-28 100.00% 100.00%

DOI FTE $0.0 $0.0 2006-03-01 2006-03-01 2006-03-31 2006-03-31 100.00% 100.00%

FY 09
September

Maintenance

$0.9 $0.9 2009-09-01 2009-09-01 2009-09-30 2009-09-30 100.00% 100.00%

NBC O&M
Contractor

Support

$0.0 $0.0 2007-06-01 2007-06-01 2007-06-30 2007-06-30 100.00% 100.00%

DOI FTE $0.0 $0.0 2006-01-01 2006-01-01 2006-01-31 2006-01-31 100.00% 100.00%

BIA FTE $0.0 $0.0 2006-11-01 2006-11-01 2006-11-30 2006-11-30 100.00% 100.00%

FWS FTE $0.1 $0.1 2007-06-01 2007-06-01 2007-06-30 2007-06-30 100.00% 100.00%

BOR O&M
Contractor

Support

$0.4 $0.4 2006-10-01 2006-10-01 2006-10-31 2006-10-31 100.00% 100.00%

BLM O & M
Contractor

Support

$0.1 $0.1 2008-01-01 2008-01-01 2008-01-31 2008-01-31 100.00% 100.00%

FWS FTE $0.1 $0.1 2007-01-01 2007-01-01 2007-01-31 2007-01-31 100.00% 100.00%

BIA FTE $0.0 $0.0 2007-06-01 2007-06-01 2007-06-30 2007-06-30 100.00% 100.00%

DOI FTE $0.0 $0.0 2007-04-01 2007-04-01 2007-04-30 2007-04-30 100.00% 100.00%

BIA FTE $0.0 $0.0 2007-03-01 2007-03-01 2007-03-31 2007-03-31 100.00% 100.00%

BOR O&M
Contractor

Support

$0.4 $0.4 2007-02-01 2007-02-01 2007-02-28 2007-02-28 100.00% 100.00%

NBC O&M
Contractor

Support

$0.0 $0.0 2007-04-01 2007-04-01 2007-04-30 2007-04-30 100.00% 100.00%

BOR O & M
Contractor

Support

$0.2 $0.2 2008-01-01 2008-01-01 2008-01-31 2008-01-31 100.00% 100.00%

BIA O&M
Contractor

Support

$0.1 $0.1 2007-04-01 2007-04-01 2007-04-30 2007-04-30 100.00% 100.00%

USGS O&M
Contractor

Support

$0.0 $0.0 2006-07-01 2006-07-01 2006-07-31 2006-07-31 100.00% 100.00%

BIA FTE $0.0 $0.0 2007-04-01 2007-04-01 2007-04-30 2007-04-30 100.00% 100.00%

BOR O & M
Contractor

Support

$0.2 $0.2 2008-03-01 2008-03-01 2008-03-31 2008-03-31 100.00% 100.00%

FY 09 May
Maintenance

$0.9 $0.9 2009-05-01 2009-05-01 2009-05-31 2009-05-31 100.00% 100.00%

BIA O&M
Contractor

Support

$0.1 $0.1 2006-11-01 2006-11-01 2006-11-30 2006-11-30 100.00% 100.00%

BLM FTE $0.0 $0.0 2006-03-01 2006-03-01 2006-03-31 2006-03-31 100.00% 100.00%

FWS FTE $0.1 $0.1 2008-03-01 2008-03-01 2008-03-31 2008-03-31 100.00% 100.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

NBC O&M
Contractor

Support

$0.0 $0.0 2007-07-01 2007-07-01 2007-07-31 2007-07-31 100.00% 100.00%

FWS FTE $0.1 $0.1 2006-07-01 2006-07-01 2006-07-31 2006-07-31 100.00% 100.00%

FY 09 March
Maintenance

$0.9 $0.9 2009-03-01 2009-03-01 2009-03-31 2009-03-31 100.00% 100.00%

DOI FTE $0.0 $0.0 2008-04-01 2008-04-01 2008-04-30 2008-04-30 100.00% 100.00%

FWS FTE $0.1 $0.1 2006-10-01 2006-10-01 2006-10-31 2006-10-31 100.00% 100.00%

FWS O&M
Contractor

Support

$0.1 $0.1 2007-01-01 2007-01-01 2007-01-31 2007-01-31 100.00% 100.00%

NBC FTE $0.0 $0.0 2007-03-01 2007-03-01 2007-03-31 2007-03-31 100.00% 100.00%

FY 07 Nov
Maintenance

Support

$1.1 $1.1 2006-11-01 2006-11-01 2006-11-30 2006-11-30 100.00% 100.00%

BLM O&M
Contractor

Support

$0.1 $0.1 2006-04-01 2006-04-01 2006-04-30 2006-04-30 100.00% 100.00%

BIA O&M
Contractor

Support

$0.1 $0.1 2006-09-01 2006-09-01 2006-09-30 2006-09-30 100.00% 100.00%

FY 09
November

Maintenance

$0.9 $0.9 2008-11-01 2008-11-01 2008-11-30 2008-11-30 100.00% 100.00%

FWS FTE $0.1 $0.1 2008-05-01 2008-05-01 2008-05-30 2008-05-30 100.00% 100.00%

FY 06 Feb
Maintenance

Support

$1.0 $1.0 2006-02-01 2006-02-01 2006-02-28 2006-02-28 100.00% 100.00%

FY 07 Mar
Maintenance

Support

$1.1 $1.1 2007-03-01 2007-03-01 2007-03-31 2007-03-31 100.00% 100.00%

NPS O&M
Contractor

Support

$0.3 $0.3 2007-05-01 2007-05-01 2007-05-31 2007-05-31 100.00% 100.00%

NPS O&M
Contractor

Support

$0.3 $0.3 2006-10-01 2006-10-01 2006-10-31 2006-10-31 100.00% 100.00%

NBC O & M
Contractor

Support

$0.0 $0.0 2008-06-01 2008-06-01 2008-06-30 2008-06-30 100.00% 100.00%

BLM O&M
Contractor

Support

$0.1 $0.1 2006-01-01 2006-01-01 2006-01-31 2006-01-31 100.00% 100.00%

FY 19
Maintenance

Support

* * 2018-10-01 2019-09-30 100.00% 0.00%

FY 18
Maintenance

Support

* * 2017-10-01 2018-09-30 100.00% 0.00%

* - Indicates data is redacted.
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